
         

FORTISALBERTA DEVELOPER 
Developer / URD Consultant  New Connects or Design Specialist 

 Apply for electric power (On-Line / 310-WIRE)  
 Attach Land base (DWG file) – Outlining No. of lots.  Planning Department Review 

 Estimate (Off Site work) (a)  Provide Concept Plan of overall development 
 Obtain FortisAlberta Reference Number  

New Connects 
 

 Send Quote and URD Service Agreement to the 
Developer. 

 Follow-up and Receive required documents from the 
Developer(i.e. Service Agreement, Payment, Insurance)

Developer / URD Consultant  
 Review Quote and URD Service Agreement 
 Submit documents to FortisAlberta: 

o Signed URD Service Agreement 
o Payment/Contribution 
o Proof of Insurance(b) 

Design Specialist Developer / URD Consultant  
  Submit Preliminary Review Documents (d)  

 Review and manages all submissions (c) o Issued For Review (IFR) Drawings 
 o Review & Update Concept Plan 

 Preliminary Reviews: o URW or Blanket Easement (e) 
 Send Review Completed email to developer and 
URD consultant for each submission, noting any 
non-compliance issues as required. 

o Civic Addresses(f) 
o Voltage Drop Calculations 
o Shallow Utilities Notifications / Approvals 

  Telus  
 Final Review:  Cable  

 Upon completion of required submission, will 
Sign & Accept Issued for Construction (IFC) 
drawing. 

 Gas 
o Municipal Approval 
o Non-Standard Lighting Letter 

  o Lighting Calculations 
 Forward IFC prints to Area Coordinator o Lighting Waiver Letter 

 o Other Notifications / Approvals  
 Release Off-Site Work to Construction  Railway, Pipeline & 3rd Party Crossing  

  Submit Issued for Construction (IFC) Vellum 
Drawings for sign-off.  

 Submit IFC Prints (4 each – Construction copy) 

Design Specialist 
 
 Acceptance of As-Built Documents  
 Acceptance of Record Drawings from URD Consultant.

Developer / URD Consultant  
 

Developer / URD Consultant / Contractor  Area Coordinator / Operations /     
Design Specialist (as required)  

  Start-up Meeting  
o Set-up and request for Start-Up meeting  Start-up meeting. 

 Regular Inspections(h) o Attend Start-Up meeting 
o Request for Inspections  Regular inspections. 

o Perform regular inspections  Submit Documents for Commissioning & Energization 
o Red-Line As-built IFC prints (4 copies)  Commissioning, Energization & Acceptance of Work 
o Authenticated “Application for CCC”. o Review and accept documentation from URD 

Consultant / Contractor o Manufacturers Test Data sheets for all 
transformers and equipment. o Sign-off on As-built prints 

o URD Oil Filled Equipment Form o Complete Off-site Work 
o Ground Grid Test Report Form o Energize Subdivision 

o CCC Accepted (g) o Site cleared of personnel form 
o Energization request form  

URD Turnkey Process – Flow Chart 
(February, 2009) 
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 Submit Record Drawings(i) (Authenticated) 
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  Notes: 
a. FortisAlberta’s part of the Work that need to be installed and completed in order to connect the proposed development into the system. 
b. FortisAlberta requires a proof of Insurance in accordance with the Services Agreement. 
c. FortisAlberta requires 5 working days to review each submission made. 
d. Documents required to be submitted before Acceptance and sign-off of Issued for Construction (IFC) Drawings. 
e. FortisAlberta requires URW or Blanket Easements on all URD turnkey subdivisions. See Section 2.8.2.3 of the URD Manual. 
f. Civic addresses are required to create site IDs.  Site IDs are needed by the end-user residential customer to connect to the system through 

their retailer.  See Section 2.8.2.4 of the URD Manual. 
g. FortisAlberta assumes full ownership and responsibility for the operation and maintenance of the Work.  See Section 7.3 in the URD 

Manual. 
h. FortisAlberta requires 2 working days notice prior to the anticipated date of inspection. 
i. Record Drawings are to be submitted within 60 days upon Acceptance of CCC.  See 2.8.5 in the URD Manual. 
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